APPENDIX I



DESIGN, PERMITTING, ENDORSEMENT AND CONSTRUCTION ACTIVITIES FOR

THE CONTAMINATED STORM WATER STORAGE FACILITY

ACTION
ITEM DEADLINE DESCRIPTION OF REQUIRED ACTION
Design Firm No later than a. Select design firm and prepare conceptual design.
Selection and ninety (90) days
Project from the Startup b. Submit to EPA the name of the design firm
Conceptual Date consultant, statement of qualifications, contact
Design person, address, location, electronic mail, telephone

and facsimile numbers.

c. Submit to EPA and all necessary local, state and
federal agencies, the conceptual design documents,
including but not limited to an executive summary,
schematic drawings, design and construction
schedules, and preliminary cost estimates for the
design and construction of the Storage Facility.

Note: Shell may opt to conduct design activities in-
house.

Submission of

No later than

Submit to EQB and all necessary local, state and

Environmental | ninety (90) days federal agencies the environmental document (e.g.,
Document from the Startup environmental assessment) required for the Storage
Date Facility.
Note: Shell shall notify EPA if the submission of the
environmental document is not required and provide
the basis for such determination.
Final Design, No later than three | a. Complete the final design, construction drawings
Construction hundred (300) and specifications and construction cost estimates.
Drawings and days from the
Specifications Startup Date b. Notify EPA that action item 3.a. has been

completed.




ACTION

ITEM DEADLINE DESCRIPTION OF REQUIRED ACTION
Approval of No later than three | a. Obtain approval or conditional approval of the
Environmental | hundred sixty environmental document and submit a copy of the
Document; (360) days from approval document(s) to EPA.

Construction the Startup Date

and b. Submit applications for all construction and

Environmental environmental permits and endorsements required by

Permits and local, state and federal agencies.

Endorsement

Submittals c. Notify EPA that action item 4.b. has been
completed.

Commencement | No later than five | a. Submit to EPA a copy of the design (including

of Construction | hundred forty drawings and design specifications) and construction

Activities (540) days from costs (including compliance with construction and

the Startup Date

environmental permits).

b. Submit to EPA a copy of all required construction
and environmental permits.

¢. Submit to EPA the name of the construction
contractor, contact person, address, location,
electronic mail address, telephone and facsimile
numbers, construction contract and final construction
schedule.

d. Commence construction activities in accordance
with the approved design, construction drawings,
specifications and schedules, and all construction and
environmental permits required for the Storage
Facility.

Completion of
Construction
Activities and
Commissioning

No later than eight
hundred seventy
(870) days from
the Startup Date

a. Complete construction activities in accordance
with the approved design, construction drawings and
specifications, and all construction and
environmental permits required for the Storage
Facility.

b. Place Storage Facility into service.




ACTION

ITEM DEADLINE DESCRIPTION OF REQUIRED ACTION
Project No later than nine | Submit notification to EPA and EQB, informing that
Completion hundred (900) construction activities have been completed and
Notification days from the operation of the Storage Facility has commenced.

Startup Date




